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Project Status  December 2019 
Project Phase % Completion Completion Date 

Design  20% October 2020 
Construction 0% FY 21 

 City of Sedona  
 Public Works Department  
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

Sedona in Motion 4C – Pedestrian Crossing at Tlaquepaque                           FY20 CIP Update 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

KEY FEATURES: 

Consultant: JE Fuller/WSP 

Contractor: TBD 

Timing: FY 2018 – FY 2024 

Construction Challenges: 

• Heavy vehicular and pedestrian 
traffic 

• Land acquisition 
• Potential for restricted work hours 
• Floodplain 
• Property impacts 
• Utility impacts 

 
 

Project Manager: 
Robert Welch, PE 
(928) 203-5120 
BWelch@SedonaAZ.gov 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 
 
$  FY20 Project Budget:  $252,500 
     Total Project Budget:   $2,261,100 
 
                             
 
 
 
 
 

 
 
 

 

         

                                                                     

This project is one of the transportation projects identified in the Transportation 
Master Plan and by Council as a priority. The project proposes construction of a 
pedestrian bridge, tunnel, or other pedestrian crossing of State Route 179 between 
Oak Creek and SR 89A. A Feasibility Study was recently completed for the crossing 
which identified alternatives and provided a recommendation for a crossing type.  

Status:  The Project is currently under design and is in the initial stages of 
development. The design consultant has been engaged in developing survey base 
mapping of the site, field reconnaissance, subsurface utility and geotechnical 
investigations. Artistic draft concepts for the pedestrian crossing have recently been 
developed and reviewed by staff. Additional review and input on the concepts is 
being sought from stakeholders. The pedestrian crossing aesthetics are a key initial 
step in the development and serve to shape the design of the project.  

The overall schedule for design and permitting is expected to take 12 months to 
complete. Staff and WSP will be coordinating the design with the State (ADOT) and 
Federal agencies, as well as local stakeholders, to develop comprehensive plans and 
specifications for the construction.  

For a copy of this update, or updates for other projects, visit the projects website at: 
www.sedonaaz.gov/CIP. 
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